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Background 

On November 8, 2016 the citizens of Kerman approved Measure K, a $27,000,000.00 proposition 

school facilities bond for the Kerman Unified School District. Requirements associated with 

provisions of a Proposition 39 general obligation bond election (55% voter approval requirement) 

include the formation of a Citizens’ Oversight Committee, charged with the responsibility of 

regularly monitoring the budget, expenditures, and progress of projects approved under the Measure 

K bond fund. Among the committee’s responsibilities are the completion of an annual report to the 

board of education and community. 

 
 

Message from the Chairperson 

The progress of the Measure K capital facilities program has been carefully monitored and all data 

provided by staff has provided evidence of proper accounting of funds expenditures. The Bond 

Oversight Committee appreciates the cooperative efforts of Kerman Unified School District staff. 

This report to the Kerman Unified School District Governing Board provides an overview of the 

committee membership, oversight efforts, progress review, financing, audit activities, general 

recommendations, as well as selected images of projects. 

 
 

Citizens’ Oversight Committee Membership 

The Kerman Unified School District Governing Board appointed the following members to serve on 

the Measure K Citizens’ Oversight Committee in September, 2019: 

 

o Charlie Jones  – (President) Parent, Taxpayer Assoc. Rep. 

o Christa Helmuth – (Vice President) Parent, Parent-Teacher-Club Representative 

o Susan Toste – (Member) Community Representative 

o Vicki Blair – (Member) Community Representative, Business Representative 

o Jag Jaspal – (Member)  Parent, Community Representative 

o Carl Knowles – (Member) Senior Citizens Leader Representative 

o Kim Farris - (Member)  Parent, Parent-Teacher-Club Representative 
 

The committee’s first meeting was May 16, 2017. Since that time, the committee has held quarterly 

meetings. At each meeting, District staff provided regular progress updates on each Measure K  

Bond project(s), addressing both financial and technical issues. 

 
Bond Projects Progress Report 

The Measure K Bond authorized a combination of new construction and modernization projects at 

school sites throughout the District. Table 1 (below) summarizes project expenditures through the 

current fiscal year, June 30, 2021.  The District has assured commitment to completing all Measure 

K projects and any costs which may occur in excess of the $27,000,000.00 will be funded by State & 

capital facility funds provided by the District. 
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Table 1 

 

SCHOOL PROJ

ECT 

EXPENDITURES 

Kerman High School Two Story 
Admin/Classroom 

$16,495.00 

Educational/Athletic Complex 
Complex 

New Elementary  $46,361.84 

Kerman Middle School Portable Building 

Replacement 

$10,410.50 

Kerman High School Football Stadium 
Modernization 

$1,422,140.04 

Kerman Floyd 

Elementary 

Shade Structure $35,992.40 

  Enterprise School  Portable Building 

Replacement 

  $21,299.50 

 Total $1,552,699.28 

 
 

Relative to the fiscal year ending June 30, 2021 Table 2 (below) summarizes current and future 

projects authorized by the 2016 Measure K Bond. Funds expended through June 30, 2021 are 

reported and include architectural and engineering planning performed in preparation for the project 

noted. 

Table 2 

 

SITE PROJECT EXPENDED 

Educational/Athletic Complex New Elementary $46,361.84 

Educational/Athletic Complex Infrastructure and Utilities’ 

improvement 

 

Kerman Middle School Portable Building 

Replacement 

   $10,410.50 

Enterprise School Portable Building 

Replacement 

  $21,299.50 

Kerman High School Two Story 

Admin/Classroom 

$11,961,173.25 

Goldenrod Elementary Play Structure $187,249.01 

Kerman Floyd Elementary Shade Structure $316,929.06 

Kerman Middle School Kerman Middle School 

Parking lot/ Gym 

Modernization 

$2,468,241.26 

Kerman High School Football Stadium 

Modernization 

$2,153,483.74 

 Total $17,165,148.16 
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Financing 

The first issuance of Measure K Bond funds was completed on April 26, 2017 with the sale of 

$12,000,000.00 in bond proceeds. Proceeds from that issuance have been used to support project(s) 

expected to be completed in 2019. A second issuance of approximately $5,015,000.00 in bond funds 

has been completed on October 24, 2018 and will provide the financing required for additional 

Measure K project(s) identified in the Facilities Master Plan. The final issuance of $9,985,000.00 

was issued January 18th 2022 to complete the financing of the remaining Measure K projects. 

 
 

Audit of Measure K Bond Activities 

As prescribed under Proposition 39 provisions, the Bond Oversight Committee secured the services 

of an auditor (EideBailly) has performed the annual financial audit and a performance audit for the 

Measure K Bond.  These audits will cover the period July 1, 2020, through June 30, 2021. 

 
 

Overall Assessment and Recommendations 

Regular dialogue through quarterly Committee meetings and progress reports have provided 

Committee members with essential information in reviewing and monitoring the progress made 

against schedule, budget and performance. Dialogue between Committee members and District staff 

has been constructive and effective. Staff has been responsive to Committee questions and 

comments. 

 

Our Bond Oversight Committee has been presented with a proposed list of projects considered as 

priorities. The attached list of priorities has been presented to the Facility Master Planning 

Committee as well as reviewed by the Bond Oversight Committee. The priority projects are 

consistent with: 1) the needs of each school identified as approved by District and site  

administration, 2) the recommendations of District maintenance and operations staff, 3) both 

allowances and restrictions of the 2016 Measure K General Obligation Bond language, and 4) 

recommendations made by professional consultant firms the District has utilized. 

 

The Bond Oversight Committee recommends the remaining priority projects be completed. At the 

time of this report the remaining priority projects are listed on the attached list. 
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ATTACHMENT: “A” 

 
 

Measure K Priority Projects List: 

 

 

 

1. Educational/Athletic complex Infrastructure and Utilities’ improvement 

2. Enterprise School Portable Building Replacement 

3. Kerman Middle School Portable Building Replacement 

4. Educational/Athletic Complex Elementary School 


